Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date):

March 8, 2004

Activity ID:

B4

Activity Title:

Structural PS&E Revisions

Activity Definition: Complete any necessary revisions to the Bridge PS&E package following the internal and

external reviews.
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Required Activity Tasks:
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6
7
8
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10.

TASK 2 — Compile Structural 100% PS&E Submittal Package

TASK 3 — Submit Structural 100% PS&E Submittal Supporting Data

TASK 1 - Attend 95% PS&E Office Review Meeting and prepare summary of comments and resolutions.
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